PMCP

##%%* Baseline Scenario: Soils OU Schedule delay *****

Baseline by Year Report
WBS 04.11.06.01 - Soils Operable Unit
Incremental - Unescalated Dollars

Fiscal Year: 2008 Period: May

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018| To Go Total

04.11.06.01 - Soils Operable Unit 8 2678 2347 14324 1676 6163 73 27289
04.11.06.01.01 - Soils Subproject Management 28 127 127 127 127 127 64 729
04.11.06.01.02 - Soils Removal Action 148 246 4324 6 4724
04.11.06.01.03 - Soils Remedial Acton 129 264 6778 7171
04.11.06.01.05 - Soils/Rubble Piles 1975 652 1518 680 6036 9 10869
04.11.06.01.06 - Site Wide Walkover 299 1059 1577 863 3797

TOTAL 28 2678 2347 14324 1676 6163 73 27289

Report in Thousand Dollars
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